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July 7, 2006

VIA ELECTRONIC FILING

Ms. Marlene H. Deneb
Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, D.C. 20554

Re: Request for Waiver of July 1,2006 ReplicationIMaximization
Interference Deadline
i\olB Docket No. 03-1 S

Entravision Holdings, LLC
Station KlNT-TV
El Paso, Texas
Facility ID No. S1708

Dear Ms. Dortch:

On behalf of Entravision Holdings, LLC ("Holdings"), the licensee of Station KlNT-TV,
EI Paso, Texas, I and pursuant to the instructions sel forth in Public Notice, DA 06-1255. 2

• it is
respectfully requested that a waiver be granted, \0 KrNT-TV. of the Commission's July 1,2006
replication/maximization interference deadline to the extent that it applies to the Station.3

Entravisioll is currently authorized to operate paircd DTY Station KlNT-DT pursuant to
Special Temporary Authority ("STA"), pennitting the Station to transmit at 1.8 kW effective
radiated power ("ERP") on Channel 2S (File No. BDSTA-20030S0SABU). The Station's

KlNT·TV is currently the Univision Network affiliatc in the EI Paso DtvLA.

DTV Challllel ElectionlsslIes - Compliance with the Jllly J, 2006
ReplicatiolllAfaximi::atioll Interference Protectiol/ Deadlille, DA 06·1255 (reI. June 14, 2006)
("Interfercnce Protection Notice"). The filing pcriod was cxtended in Public NOlice, DA 06
1372 (reI. June 29, 2006).

J See Second Periodic Rel'iew ofthe Commission 's Rilles & Policies Affecting the
Com'ersioll to Digital Television, 19 FCC Red 18,279 at 78 (200-t) ("'DTV Biennial Review
R&D").
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construction pennit, however, pennits a power of 1,000 kW ERP (File No. BPCDT
19991029AGI).

Entravision is intent on constructing the facilities provided for in its DTY construction
permit. However, Entravision has incurred minor delays in the actual construction process. All
equipment has been secured. The only problem that has arisen involves transpol1ing the antenna
from EI Paso to the transmitter site. The transmitter site is located on a mountain peak and has a
narrow access road. The contractor had expected to be able to haul the antenna up the road and
install it. However, during the hauling process, it was discovered that the road could not
accommodate the completed antenna. Instead, the anterma has since been returned to be broken
down into parts so that it can be rebuilt at the transmitter site. This is expected to take an
additional month of time. Entravision expects that the construction work will be finished on or
before September 1,2006.

Entravision submits that its efforts to complete construction and the limited period
needed to finish the \vork warrant a grant of the requested maximization/replication deadline.

Based on the above-desclibed circumstances that are out oflicensee's control, and
licensee's demonstrated intent to provide maximum service to viewers in its post-transition
digital service area, good cause exists for the relief requested.

Counsel for Entravision Holdings.
LLC

cc: Mr. Shaun Maher, FCC Video Division (via electronic mail)


